

TradeConnect Backend - Daily Endpoint Wrap-up

13 Aug 2026 | Focus: creating and enhancing missing backend endpoints

Current position

Core marketplace, farmer, order and dispute endpoint gaps are largely closed. The main remaining functional endpoint work is dashboard, activity and notifications. **If scope stays stable, completing the functional backend on the next working day is realistic.**

Working estimate: about 12-14 hours invested so far; roughly 6-10 hours of endpoint-focused work remains.

Today - endpoint work completed

- [x] **Listing and marketplace endpoint parity**
Expanded listing data, availability/publication state, public filtering/search/pagination and marketplace eligibility rules.
- [x] **Listing media endpoints**
Added storage-backed multiple listing images with upload, reorder and delete support.
- [x] **Farmer/admin endpoint improvements**
Added publication eligibility enforcement plus a stronger farmer profile/performance summary with farmer-scoped listings, orders and earnings.
- [x] **Order-facing endpoint parity**
Buyer/admin history and detail flows now expose the multi-item order structure and status/timeline information needed by downstream screens.
- [x] **Dispute endpoint redesign**
Added item-specific or order-wide disputes, affected farmer/item attribution, search/filter/pagination, unread/read state and under-review/resolved/closed transitions.
- [x] **Private dispute attachment endpoints**
Added multipart evidence uploads, buyer/admin protected download routes, MIME/size/count validation and storage cleanup.
- [x] **Regression confidence**
New migrations and targeted/full feature tests are passing after the latest dispute attachment work.

Next working day - missing endpoint plan

- [] **Admin dashboard summary endpoint**
Summary cards, pending listing/farmer counts and a small order action queue preview.
- [] **Recent activity endpoint**
Create a reusable activity projection for the admin activity feed and dashboard preview.
- [] **Admin notification endpoints**
List/filter notifications, unread state, mark-one-read and mark-all-read.
- [] **Dashboard revenue endpoint**
Period-based revenue series using paid order-item totals so multi-farmer orders remain correctly scoped.
- [] **Final endpoint parity audit**
Re-check Figma/gap-spec coverage and close any small missing route/filter/response gaps.
- [] **Backend handoff cleanup**
Tighten response consistency, API examples/docs, seed data and final route/test sweep for frontend integration.

Secondary hardening after endpoint completion

Delete/archive safety, query/index review, stock concurrency checks, payment/webhook edge cases and real Paystack E2E once organization credentials are available. These are important for production readiness, but they are separate from the assigned missing-endpoint deliverable.

Team-ready summary: most core endpoint gaps are now closed; next focus is dashboard + activity + notifications, then a final parity pass.